
 Special 1% Sales Tax CONSTRUCTION Project Status Report 
 September 2006 
 PROJECT NAME: Barton Chapel Rd. Impvts., Ph. II CPB#: 322-04-292822678 
 TERMINI: US 1 to Glenn Hills Dr; O. Barton Chapel to Milledgeville Rd. INSPECTOR: Alsbrooks 
 CONTRACTOR: Beams Contracting, Inc. PROJ TYPE: Roadway LENGTH: 1.65  
 CONCEPT: Widen to 3 lanes including center turn lane CONTRACT AMT: $2,585,509.58 
 NOTICE TO PRO: 6/17/2004 COMPLETE(%): 93% ANTIC COMP  7/20/2006 

 PROJECT NAME: Bobby Jones Expy.@ S.R. 56 Add'l Loop CPB#: 322-04-292822156 
 TERMINI: I-520 @ S.R. 56 (Mike Padgett Hwy.) Intersection INSPECTOR: GDOT 
 CONTRACTOR: Reeves Construction PROJ TYPE: Roadway LENGTH: 1.69  
 CONCEPT: Add West bound loop and lane to Apple Valley CONTRACT AMT: $20,027,710.34 
 NOTICE TO PRO: COMPLETE(%): 93% ANTIC COMP  9/30/2006 

 PROJECT NAME: Neely Road Improvements CPB#: 324-04-201824055 
 TERMINI: Horseshoe Rd. to Old Waynesboro Rd. INSPECTOR: Alsbrooks 
 CONTRACTOR: Blair Construction PROJ TYPE: Roadway LENGTH: 2.2 miles 
 CONCEPT: Grade & pave roadway CONTRACT AMT: $1,011,094.02 
 NOTICE TO PRO: 1/15/2005 COMPLETE(%): 80% ANTIC COMP  1/1/2006 

 PROJECT NAME: Peach Orchard Rd.(S.R. 121/U.S. 25) CPB#: 322-04-204822882 
 TERMINI: Richmond County Line  to S.R. 88 INSPECTOR: GDOT 
 CONTRACTOR: PROJ TYPE: Roadway LENGTH: 10 miles 
 CONCEPT: 4 lanes with 44ft grass median CONTRACT AMT: 
 NOTICE TO PRO: COMPLETE(%): 75% ANTIC COMP  4/10/2007 

 PROJECT NAME: Powell Road Culvert Improvements CPB#: 323-04-203823336 
 TERMINI: N.A. INSPECTOR: Williams 
 CONTRACTOR: Tommy L. Griffin PROJ TYPE: LENGTH: 
 CONCEPT: Replace Box Culvert CONTRACT AMT: $221,200.00 
 NOTICE TO PRO: 8/23/2004 COMPLETE(%): 97% ANTIC COMP  11/28/2004 
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 PROJECT NAME: Raes Creek, Sec. III CPB#: 326-04-288811357 
 TERMINI: Lake Olmstead  to Berckman's Rd. INSPECTOR: Williams 
 CONTRACTOR: Blair Construction PROJ TYPE: Drainage LENGTH: N/A 
 CONCEPT: General creek improvements CONTRACT AMT: $907,734.80 
 NOTICE TO PRO: 6/7/2004 COMPLETE(%): 97% ANTIC COMP  12/10/2004 

 PROJECT NAME: S.R 4 (Update traffic signal) CPB#: N/A 
 TERMINI: Various locations INSPECTOR: GDOT 
 CONTRACTOR: Mastec North America PROJ TYPE: Traffic LENGTH: N/A 
 CONCEPT: Signal upgrades CONTRACT AMT: $669,842.00 
 NOTICE TO PRO: COMPLETE(%): 75% ANTIC COMP  8/31/2006 

 PROJECT NAME: Signal Upgrades CPB#: N/A 
 TERMINI: 8 locations SR104; 3 SR 232; 2 off system INSPECTOR: GDOT 
 CONTRACTOR: World Fiber PROJ TYPE: LENGTH: 
 CONCEPT: Signal Upgrades CONTRACT AMT: $1,149,359.15 
 NOTICE TO PRO: COMPLETE(%): 93% ANTIC COMP  9/30/2006 

 PROJECT NAME: Traffic Engineering, Phase II CPB#: 323-04-200823591 
 TERMINI: Various locations (4 locations) INSPECTOR: Scott 
 CONTRACTOR: Beams Contracting, Inc. PROJ TYPE: Traffic LENGTH: N/A 
 CONCEPT: Add turn lanes, accel/decel lanes & signal adjustments CONTRACT AMT: $587,211.75 
 NOTICE TO PRO: 11/17/2003 COMPLETE(%): 90% ANTIC COMP  4/6/2004 

 PROJECT NAME: Warren Rd. Impvts. CPB#: 323-04-296823314 
 TERMINI: Warren Rd. between I-20 Bridge & Washington Rd. INSPECTOR: Alsbrooks 
 CONTRACTOR: Mabus Brother Const. PROJ TYPE: Roadway LENGTH: 0.83  
 CONCEPT: Widen road,modify inter.,install sidewalk & storm drain CONTRACT AMT: $2,741,718.85 
 NOTICE TO PRO: 1/5/2004 COMPLETE(%): 75% ANTIC COMP  11/29/2004 


